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U. S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING
Date: January 28, 1993 ///&_@
From: Donald Graham, OSC
Region II, Removal Action Branch
To: K. Callahan, EPA
R. Salkie, EPA
G. Zachos, EPA
M. Pane, EPA
J. Marshall, EPA
J. Frisco, EPA
P. Hick, EPA
L. Miller, NJDEPE
J. Hatcher, Delran Twp.
ERD Washington
TAT
Subject: Walton Farm Site, Delran Township
Burlington County, New Jersey
POLREP No: POLREP 8
II. BACKGROUND
SITE NO: : 5N
Delivery Order No.: N/A
Response Authority: CERCLA
NPL Status: Non—-NPL
State Notification: State Notified
Action Memorandum Status: Approved 1/07/91
Start Date: 11/05/91
Demobilization Date: N/A
Completion Date: N/A
I1I. SITE INFORMATION

The Walton Farm site occupies approximately one acre of a 37
acre parcel located in a residential/agricultural area of

‘Delran Township, New Jersey. The site, located directly

adjacent to the Rancocas Creek, was used for the improper land
disposal of pesticides during the late 1940s and early 1950s.

In January 1990, the New Jersey Department of Environmental
Protection and Energy (NJDEPE) referred the site to EPA for
CERCIA removal action consideration. Sampling conducted by
EPA”"s Removal Action Branch (RAB) confirmed NJDEPE"s earlier
sampling results which had revealed excessive concentrations
of the pesticides DDT, DDE and DDD. An action memorandum was
approved in January 1991. The expenditure of CERCLA funds was
avoided when the PRP entered into an Administrative Consent
Order (ACO) with EPA in October 1991.

~
; 271186
SN 11111




IvV.

RESPONSE INFORMATION

The PRP initiated on-site removal activities in November 1992.
As of May 1992, the PRP had excavated and stockpiled over
10,000 cubic yards of waste and contaminated soils.
Verification sampling subsequently confirmed successful
attainment of the removal action level (RAL).

1 Approximatley half of the excavated material was lanfilled

prior to the May 8, 1992 land ban deadline. Of the remaining
material, the incernable portion was shipped off-site for
disposal between July and October 1992. The balance of the
stockpiled material was landfilled in October 1992 after EPA
headquarters granted a national land ban extension until May
8, 1993.

Completion of this removal action is presently being delayed
due to an unresolved issue between the PRP's remediation and
disposal contractors. The issue being disputed is cleanup of
the stockpile area which has been contaminated as the result
of poor housekeeping. Once this issue is resolved and the
stockpile area has been addressed to EPA"s satisfaction, the
PRP will undertake demobilization proceedings.

V. COST INFORMATION
The PRP"s total expenditures for this removal action are
estimated to total approximately $6 million when completed.
EPA” s oversight costs for this action are currently $200,000.
As stipulated in the ACO, the PRP has agreed to reimburse EPA
for all oversight costs. '
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